

LET'S PLAN



Parks & Recreation Master Plan 2019-2023

Schedule of Meetings

Meeting #	Meeting Description	Date
1	Project Initiation with City Staff & Plan Consultant (McKenna)	9/26/2018
2	Survey Opens	10/5/2018
3	Roundtable Discussions with Special Interest Groups	10/23/2018
4	Survey Closes	10/24/2018
5	Progress Review with City Staff & Planning Consultant	10/29/2018
6	Open House & presentation to Parks & Recreation Commission	10/30/2018
7	Presentation of draft plan to Parks & Recreation Commission	11/27/2018
8	Presentation of draft plan to City Council	1/7/2019
9	Public hearing and adoption of plan by City Council	1/21/2019
10	Additional public hearing (if necessary)	1/29/2019
11	Submission to Michigan DNR	1/30/2019